2/16/2006

Project Progress Report

Project Name: Travel & Expense Management Project (TEMS)

Reporting Period: From: Jan 1, 2006 To: Jan 31, 2006

Audience: Sadie Hawkins (Sponsor), Allen Schmidt (Business Manager), TEMS Steering
Committee

Schedule Status: [x] GREEN [] YELLOW [] RED

(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10%
behind schedule or a significant risk has arisen that could cause failure of the project)

Budget Status: [X] GREEN [T YELLOW [1RED

(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over
budget or a significant risk has arisen that could cause failure of the project)

Risk Status: [X] GREEN [] YELLOW [] RED

(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9)

Project Phase: Phase Status
[X] Feasibility Study In Process
[] Implementation Phase

[] Project Initiation

[] Project Planning

[] Project Execution and Control
[] Project Closure

Phase Deliverable
Deliverables for this phase are:

Software Requirements Specification for the Travel & Expense Management
System (done)

Conceptual Approach (done)

Alternatives Analysis (in progress)

Cost Benefit Analysis (in progress)

Risk Assessment

Alternatives Recommendation (in progress)

Implementation Plan for next Phase

Approved Project Charter & Project Plan for the Implementation Phase
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Achievements

Completed Conceptual Approach — which lays out the things TEMS needs to consider
during implementation related to the Roadmap recommendations. The TEMS Team
made a thorough assessment of the Roadmap recommendations and their implications
for TEMS. The Team also had several suggestions for the Roadmap Team and
developed a TEMS conceptual design. The Team made five recommendations:

1.Considerations for TEMS logical design.

2.Continue TEMS Project.

3.Establish governance for the Roadmap recommendations

4.0FM Accounting review Roadmap recommendations for easy-to-implement policy

changes.
5.Road?”nap recommendation groupings & TEMS approach to each grouping.

The team has scheduled demonstrations and analysis work sessions during February and March
to complete the alternatives analysis and come up with a recommendation.

The Steering Committee met on Feb. 1 to review the Conceptual Approach and discuss the
Roadmap implications for TEMS and Statewide Systems in general.

Objectives for the next reporting period

Continue the alternatives analysis. Follow-up with Concur on questions about how well the
product meets TEMS requirements. Demos from SAP and Gelco. Rate Concur, SAP and Gelco
on their match with TEMS functional and technical requirements.

Schedule
On schedule with re-based milestones.

« Milestone 2: Done on time. Finish Conceptual Approach: January 23, 2006
« Milestone 3: Select Best Alternative: March 17, 2006
o Milestone 4: Prepare Implementation Plan: April 14, 2006.

Budget

Original estimate was about 3,000 hours effort for the Feasibility Phase - Sept. 2005 through mid-
February 2006. The Conceptual Approach should add about 800 more hours .

Estimated hours through December 31 was 2,223. Actual hours through December 31 was
1,911.

Issues
No new major issues at this time.
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Risks

Newly discovered or re-arisen, including Risk Severity Indicator
No new risks at this time.
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Progress Summary
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Event Effort Schedule
Milestone Original (S;:Ctugll Estitrcr)late Variance Original Start Revised Start Actual Original Revised Actual End
Estimate oy Date Date Start Date End Date End Date Date
2005) Complete
Feasibility 3000 1263 2537 NA Kickoff: Sept. NA Sept. 8 Feb. 22, Apr 14,
Study . 8, 2005 2005 2006 2006
(revised
total
3800)
Milestone 1 1423 1263 0 (160) Sept. 8 2005 NA Sept. 8 Nov. 22, Nov. 28, Nov. 28,
(Requirements 2005 2005 2005 2005
& Viable
Alternatives)
Milestone 2 800 648 0 (152) Dec. 1, 2005 NA Dec. 1, Jan.23, NA Jan. 23,
2005 2006 2006
(New)
Conceptual
Approach
Milestone 3 1025 1025 Nov. 29, Jan. 23, Jan. 24, Jan. 16, Mar. 17,
(Recommended 2005 2006 2006 2006 2006
Alternative)
Milestone 4 552 552 Jan. 17, 2006 Mar. 18, Feb. 22, Apr 14,
(Start 2006 2006 2006
Implementation
Phase)
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